

Report For Quarter Q1 of 2025 for IN PROGRESS tasks

~				or addition a	1 01 202	O IOI II I	1 1 0	OIXE OO L
PANSMI	Activity	Weekly Target	Actual Work Done	Team Members	Percentage Complete	Actual Expenditure	% of Budget	Remarks
	BI development	7	2	Farai Makova	50	200	30	All is still in order
	Audit compliance updates	16	3	Farai Makova, Nyasha Chikobvore, Kudakwashe Koti	75	400	50	On track for completion
	Develop user authentication module., Implement payment integration.	19	0	Farai Makova, Nyasha Chikobvore, Knowledge Kwaramba, Kudakwashe Koti, Kudakwashe Koti	70	200	80	Initial planning for software development tasks.
	Develop user authentication module2.	12	7	Farai Makova	10	250	50	Initial planning for software development tasks.
	Testing everything	10	1	Nyasha Chikobvore	10	120	120	Testing create after int to Integer
	We are busy testing things	20	5	Farai Makova	25	300	300	Testing Target
	We are busy testing things	20	5	Farai Makova	25	600	200	Testing Target